COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 15/ 2014

ESTI MATE SUMVARY 13: 29: 56
CONTI D: C19204 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19204- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TI VE ALLOW 50 WORK DAYS
SOUTH NEVADA AVENUE & |25 RAMP PERCENT TI ME: 99. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. SHOD252- 430
SOUTH NEVADA AVENUE & |25 RAMP
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EVEN CONSTRUCTI QN, | NC. dba EVEN- PREI SSER, | NC. PAY PERI OD ENDI NG 10/ 31/ 2014 DATE TI ME STARTED 08/ 18/2014
520 EAST COSTILLA STREET DATE LET 06/ 12/ 2014 DATE WORK BEGAN
DATE AWARDED 06/ 12/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 28/ 2014 DATE ACCEPTED
COLORADO SPRI NGS CO 80903 719-442- 2614 DATE NOTI CE TO PROCEED 08/ 18/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 650, 047. 27 PARTI Ol PATI NG $ 460, 015. 07 $ 209, 894. 33
AWARD PROJECT AM: $ 588, 888. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 70. 77% TOTAL EARNI NGS 460, 015. 07 209, 894. 33
FUNDS AVAI LABLE: $ 190, 032. 20 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 460, 015. 07 209, 894. 33
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,833.32 -2, 206. 86
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 451, 181. 75 207, 687. 47
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 451, 181. 75 207, 687. 47
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 207, 687. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19204

PCN: 19204-BI D

PRQJECT: SHO0252- 430

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00019 Renoval of Inlet

0010 202-00035

Renoval of Pipe

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00206

Renoval of Concrete Curb Ranp

0030 202-00210

*Renpoval of Concrete Pavenent

0035 202-00220

Renoval of Asphalt Mat

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00705

0050 202-00810

*Renoval of G ound Sign

0055 202-00827 Renoval of Pull Box

Renoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
1, 800. 00000
92. 000
LF
48. 00000
98. 000
SY
27.00000
415. 000
LF
8. 00000
41. 000
SY
27.00000
1, 054. 000
SY
45. 00000
227.000
SY
36. 00000
920. 000
SF
6. 50000
3. 000
EACH
300. 00000
4.000
EACH
65. 00000
3. 000
EACH

200. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

92. 000
0. 000
92. 000

0. 000
0. 000
0. 000

120. 000
103. 000
223. 000

31. 000
0. 000
31. 000

524. 000
172. 000
696. 000

227.000
0. 000
227.000

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 12/ 15/ 2014

13:29: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 800. 00
0. 00
4, 416. 00
0. 00
0. 00
824. 00
1, 784. 00
0. 00
837. 00
7, 740. 00
31, 320. 00
0. 00
8,172. 00
0. 00
0. 00
0. 00
300. 00
0. 00
0. 00
0. 00
400. 00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19204-BI D ESTI MATE RUN 12/ 15/ 2014
PRQJECT: SHC0252- 430 ESTI MATE NO 0003 13:29: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00831 *Renoval of Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 565. 000 835. 000
cY 730. 000 13, 140. 00
18. 00000 1, 565. 000 28,170. 00
0070 203-01100 Proof Rolling 8. 000 3. 000
HOUR 1. 000 125. 00
125. 00000 4. 000 500. 00
0075 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 20. 000 5. 000
HOUR 0. 000 0. 00
224.00000 5. 000 1, 120. 00
0085 207-00205 Topsoi | 250. 000 48. 000
cY 180. 000 5, 940. 00
33. 00000 228. 000 7,524.00
0090 208-00002 Erosion Log (12 Inch) 68. 000 68. 000
LF 0. 000 0. 00
5. 00000 68. 000 340. 00
0095 208- 00020 Silt Fence 500. 000 500. 000
LF 0. 000 0. 00
2.50000 500. 000 1, 250. 00
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0105 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 0. 000
HOUR 2.000 104. 00
52. 00000 2.000 104. 00



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19204- BI D ESTI MATE RUN 12/ 15/ 2014
PRQJECT: SHOD252- 430 ESTI MATE NO 0003 13: 29: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 0. 000
HOUR 8. 000 1, 120. 00
140. 00000 8. 000 1, 120. 00
0125 208- 00205 *Erosi on Control Supervisor 16. 000 6. 000
HOUR 0. 000 0. 00
90. 00000 6. 000 540. 00
0130 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0135 210-00831 *Reset Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0140 210-00840 *Reset Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0145 210- 00858 *Reset Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0150 212-00006 Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0155 212-00032 Soi | Conditioning 0. 400 0. 000
ACRE 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0160 213-00002 Mul ching (Weed Free Hay) 0. 400 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0165 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 366. 000 0. 000
d ass
SY 0. 000 0. 00

2.90000 0. 000 0. 00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19204-BI D ESTI MATE RUN 12/ 15/ 2014
PRQIECT: SHO0252- 430 ESTI MATE NO 0003 13:29: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 217-00000 Her bi ci de Treat nent 92. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0175 304- 06000 Aggregate Base Course (Cl ass 6) 848. 220 484. 100
TON 364. 120 8, 556. 82
23.50000 848. 220 19, 933. 17
0180 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 32. 660 0. 000
TON 32. 660 6, 205. 40
190. 00000 32. 660 6, 205. 40
0185 411-10255 Enul si fied Asphalt (Sl ow Setting) 46. 000 0. 000
GAL 5. 000 20. 00
4. 00000 5. 000 20. 00
0190 412- 00850 Concrete Pavenent (8-1/2 Inch) 146. 000 0. 000
SY 68. 000 4, 352.00
64. 00000 68. 000 4,352. 00
0195 412-00900 Concrete Pavenent (9 Inch) 1, 918. 000 1, 005. 000
SY 850. 000 47, 047. 50
55. 35000 1, 855. 000 102, 674. 25
0200 412-02000 Concrete Safety Edge 508. 000 0. 000
LF 0. 000 0. 00
27.75000 0. 000 0. 00
0205 420-00113 Ceotextile (Drainage) (O ass 2) 7.000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0210 503-00018 *Drilled Caisson (18 Inch) 12. 000 5. 000
LF 0. 000 0. 00
175. 00000 5. 000 875. 00
0215 503-00036 *Drilled Caisson (36 Inch) 26. 000 13. 000
LF 0. 000 0. 00
325. 00000 13. 000 4,225. 00
0220 506-00209 Riprap (9 Inch) 2.000 0. 000
CY 0. 000 0. 00
132. 00000 0. 000 0. 00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19204-BI D ESTI MATE RUN 12/ 15/ 2014
PRQJECT: SHC0252- 430 ESTI MATE NO 0003 13:29: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0225 603-01180 18 Inch Reinforced Concrete Pipe 181. 000 181. 000
LF 0. 000 0. 00
52. 00000 181. 000 9, 412. 00
0230 603- 02240 30x19 Inch Reinforced Concrete Pipe Elliptical 26. 000 26. 000
LF 0. 000 0. 00
95. 00000 26. 000 2,470.00
0235 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0240 603-50006 6 Inch Plastic Pipe 37.000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0245 603-50018 18 Inch Plastic Pipe 36. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0250 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0255 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0260 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0265 607-11525 Fence (Plastic) 694. 000 300. 000
LF 0. 000 0. 00
6. 00000 300. 000 1, 800. 00
0270 608-00006 Concrete Sidewal k (6 Inch) 104. 000 35. 000
SY 50. 000 2,237.50
44. 75000 85. 000 3,803.75
0275 608-00010 Concrete Curb Ranp 63. 000 28. 000
SY 21. 000 2,646. 00
126. 00000 49. 000 6,174.00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19204-BI D ESTI MATE RUN 12/ 15/ 2014
PRQJECT: SHO0252- 430 ESTI MATE NO 0003 13:29: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 609-21010 Curb and CGutter Type 2 (Section |-B) 406. 000 0. 000
LF 406. 000 9, 338. 00
23. 00000 406. 000 9, 338. 00
0285 609-21020 Curb and Qutter Type 2 (Section I1-B) 577. 000 86. 000
LF 443. 000 10, 189. 00
23. 00000 529. 000 12, 167. 00
0290 609-21023 Curb and Qutter Type 2 (Section I1-B) (Special) 213. 000 0. 000
LF 94. 000 2,162.00
23. 00000 94. 000 2,162.00
0295 609-21110 Curb and Qutter Type 2 (Section |I-B) (Special) 89. 000 0. 000
LF 69. 000 1, 587.00
23. 00000 69. 000 1, 587. 00
0300 609-24002 Qutter Type 2 (2 Foot) 9. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0305 610- 00020 Medi an Cover Material (Patterned Concrete) 866. 000 0. 000
SF 866. 000 4,676. 40
5. 40000 866. 000 4,676. 40
0310 613-00206 2 Inch Eectrical Conduit (Bored) 420. 000 400. 000
LF 0. 000 0. 00
28. 00000 400. 000 11, 200. 00
0315 613-07199 *Pull Box (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0320 613-10000 *Wring 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0325 614-00012 *Sign Panel (Cass I1) 190. 000 0. 000
SF 190. 000 4,446. 00
23.40000 190. 000 4,446. 00
0330 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 11. 000 0. 000
LF 11. 000 500. 50
45. 50000 11. 000 500. 50



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19204- BI D ESTI MATE RUN 12/ 15/ 2014
PRQJECT: SHOD252- 430 ESTI MATE NO 0003 13: 29: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 137. 000 0. 000
Sl i pbase
LF 137. 000 7,124.00
52. 00000 137. 000 7,124.00
0340 614-70010 *Modi fication of Signal Face 4. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0345 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0350 614-70336 *Traffic Signal Face (12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0355 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 0. 000
onl
v EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0360 625- 00000 *Construction Surveying 1. 000 0. 660
LS 0.340 3,702. 60
10, 890. 00000 1. 000 10, 890. 00

0365 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 19, 492. 42
48, 731. 05000 1. 000 48, 731. 05
0370 626- 01000 *Public Information Services 1. 000 0. 660
LS 0. 340 3,027.70
8, 905. 00000 1. 000 8, 905. 00
0375 627-00005 *Epoxy Pavenment Mar ki ng 19. 000 0. 000
GAL 0. 000 0. 00
242.00000 0. 000 0. 00
0380 627-00007 Epoxy Pavenent Marking (Special) 2.000 0. 000
GAL 0. 000 0. 00
605. 00000 0. 000 0. 00
0385 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 390. 000 0. 000
SF 0. 000 0. 00

26. 60000 0. 000 0. 00



CONTI D C19204 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19204-BI D ESTI MATE RUN 12/ 15/ 2014
PRQJECT: SHC0252- 430 ESTI MATE NO 0003 13:29: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 692. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0395 630- 00000 *Fl aggi ng 200. 000 46. 500
HOUR 12. 000 319. 20
26. 60000 58. 500 1, 556. 10
0400 630- 00007 *Traffic Control Inspection 67. 000 38. 000
DAY 29. 000 8, 758. 00
302. 00000 67. 000 20, 234. 00
0405 630-00012 *Traffic Control Managenent 50. 000 4. 000
DAY 2.000 1, 210. 00
605. 00000 6. 000 3, 630. 00
0410 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1. 800 216. 00
120. 00000 1. 800 216. 00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 49. 000 21. 000
EACH 23.100 1,118. 04
48. 40000 44. 100 2,134. 44
0420 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 8. 000
EACH 6. 400 387. 20
60. 50000 14. 400 871. 20
0425 630-80343 *Construction Traffic Sign (Panel Size C 1. 000 0. 500
EACH 0. 400 48. 40
121. 00000 0. 900 108. 90
0430 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 2.100 1,778.70
847. 00000 3. 600 3, 049. 20
0435 630- 80359 *Portabl e Message Sign Panel 36. 000 36. 000
DAY 0. 000 0. 00
181. 50000 36. 000 6, 534. 00
0440 630- 80360 *Drum Channel i zi ng Devi ce 86. 000 35. 500
EACH 41. 900 2,534.95
60. 50000 77.400 4,682.70



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19204- BI D ESTI MATE RUN 12/ 15/ 2014
PRQIECT: SHO0252- 430 ESTI MATE NO 0003 13: 29: 56
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0445 630- 80380 *Traffic Cone 45. 000 0. 000
EACH 0. 000 0. 00
18. 18000 0. 000 0. 00
0450 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70013 F/ A Concrete Pavenent |ncentive 1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70018 F/ A Roadway Snoot hness | ncentive 2, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 240. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70060 F/' A Adjust Uility 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 622,699.67 $ 187,674.33 % 436, 235. 06
CAT NOO300 0300 STRUCTURES
0490 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 1. 000 1, 995. 00
1, 995. 00000 1. 000 1, 995. 00



CONTI D C19204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19204- BI D ESTI MATE RUN 12/ 15/ 2014
PRQIECT: SHOD252- 430 ESTI MATE NO 0003 13: 29: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURES

0495 507- 00000 *Concrete Slope and Ditch Paving 19. 000 0. 000
cY 19. 000 8, 075. 00
425. 00000 19. 000 8, 075. 00
0500 515- 00400 Concrete Seal er 9. 000 0. 000
SY 0. 000 0. 00
17. 55000 0. 000 0. 00
0505 601- 03040 Concrete O ass D (Bridge) 18. 000 0. 000
cY 18. 000 12, 150. 00
675. 00000 18. 000 12, 150. 00
0510 601-40300 Structural Concrete Coating 143. 000 0. 000
SY 0. 000 0. 00
17. 55000 0. 000 0. 00
0515 602-00020 Rei nforcing Steel (Epoxy Coated) 720. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 25,787.60 $ 22,220.00% 22,220.00
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 560. 00000 1. 000 1, 560. 00
CAT 0400 CURRENT AMI  $ 1, 560. 00 $ 0.00$ 1, 560. 00

PRQJIECT TOTAL CURRENT AMI  $ 650, 047.27 $ 209, 894.33% 460, 015. 06



